MAPS Progress Update
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MAPS prototype successfully read out



MAPS project has been awarded ~$16K of surplus funds
+ using this to buy our power supplies, picoammeter, etc

We have been allocated a joint laboratory space
+ available ~1 week, will move in after the workshop

Still waiting on large scale LDRD funding (DR) 1st cut
results, small scale LDRD funding (ER) was not
advanced to next round (but that didn’t include the
hardware anyway)

Preparing for the workshop... have a draft project file
from David Lee, I'm working on the draft document file,
breakout (overview, sensors/readout, mechanics,
physics/sim)



